COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/09/2021

ESTIMATE SUMMARY 08:30:40
CONTID: C23182 ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 23182-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 43.0 DAYS TIME ALLOW: 125 WORK DAYS
SH 133 ROCKFALL NORTH OF MCCLURE PERCENT TIME:  34.40 ORIG TIME ALLOW: 125 WORK DAYS
PROJECT NO: C133A-049
SH 133 ROCKFALL N. OF MCCLURE
NAME OF ROAD:
PROJECT COUNTIES:  PITKIN
CONTRACTOR:
Geovert, LLC PAY PERIOD ENDING 06/01/2021 DATE TIME STARTED 04/19/2021
P. O. Box 7087 DATE LET 12/03/2020 DATE WORK BEGAN 04/19/2021
DATE AWARDED 12/08/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/01/2021 DATE ACCEPTED
Golden CO 80403 (303)547-2027 DATE NOTICE TO PROCEED 04/19/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,869,201.85 PARTICIPATING $ 1,500.00 $ 1,500.00
AWARD PROJECT AMT: $  2,799,915.60  NON-PARTICIPATING 258,536.25 225,785.25
PERCENT COMPLETE: 9.06% TOTAL EARNINGS 260,036.25 227,285.25
FUNDS AVAILABLE: $ 2,609,165.60 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 260,036.25 227,285.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,495.34 -5,512.81
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 253,540.91 221,772.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 253,540.91 221,772.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 221,772.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 23182-BID ESTIMATE RUN 06/09/2021

PROJECT: C133A-049 ESTIMATE NO: 0002 08:30:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.250 2,000.00
8,000.00000 0.250 2,000.00
0010 202-00240 Removal of Asphalt Mat (Planing) 5,139.000 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0015 203-01500 Blading 20.000 0.000
HOUR 0.000 0.00
149.00000 0.000 0.00
0020 203-01597 Potholing 40.000 0.000
HOUR 0.000 0.00
530.00000 0.000 0.00
0025 208-00002 Erosion Log Type 1 (12 Inch) 200.000 0.000
LF 40.000 190.00
4.75000 40.000 190.00
0030 208-00035 Aggregate Bag 100.000 20.000
LF 0.000 0.00
5.25000 20.000 105.00
0035 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1.000 0.000
EACH 0.250 1,430.00
5,720.00000 0.250 1,430.00
0040 208-00103 Removal and Disposal of Sediment (Labor) 60.000 0.000
HOUR 0.000 0.00
54.00000 0.000 0.00
0045 208-00105 Removal and Disposal of Sediment (Equipment) 60.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0050 208-00106 Sweeping (Sediment Removal) 30.000 0.000
HOUR 3.000 342.00
114.00000 3.000 342.00
0055 208-00107 Removal of Trash 5.000 0.000
HOUR 0.000 0.00

47.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 06/09/2021

PROJECT: C133A-049 ESTIMATE NO: 0002 08:30:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 212-00006  Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
1,150.00000 0.000 0.00
0065 212-00032 Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
6,100.00000 0.000 0.00
0070 213-00012 Spray-on Mulch Blanket 1.000 0.000
ACRE 0.000 0.00
5,900.00000 0.000 0.00
0075 240-00000 Wildlife Biologist 40.000 2.000
HOUR 0.000 0.00
88.00000 2.000 176.00
0080 240-00010 Removal of Nests 40.000 0.000
HOUR 0.000 0.00
88.00000 0.000 0.00
0085 240-00020 Netting 100.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0090 304-07000 Aggregate Base Course (Class 7) 55.970 0.000
TON 0.000 0.00
156.00000 0.000 0.00
0095 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 150.000 0.000
TON 0.000 0.00
260.00000 0.000 0.00
0100 403-34701  Hot Mix Asphalt (Grading SX) (75) 593.540 0.000
TON 0.000 0.00
112.00000 0.000 0.00
0105 411-03352 Asphalt Cement Performance Grade (PG 58-28) 35.610 0.000
TON 0.000 0.00
600.00000 0.000 0.00
0110 411-10255 Emulsified Asphalt (Slow-Setting) 270.000 0.000
GAL 0.000 0.00

4.25000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 06/09/2021

PROJECT: C133A-049 ESTIMATE NO: 0002 08:30:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 607-11525 Fence (Plastic) 250.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0120 612-00001 Delineator (Type I) 10.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0125 612-00002 Delineator (Type Il) 6.000 0.000
EACH 0.000 0.00
57.00000 0.000 0.00
0130 625-00000 Construction Surveying 1.000 0.000
LS 0.564 4,230.00
7,500.00000 0.564 4,230.00
0135 626-00000 Mobilization 1.000 0.000
LS 0.250 43,525.00
174,100.00000 0.250 43,525.00
0140 626-01113 Public Information Management (Tier I11) 270.000 80.000
DAY 45.000 1,845.00
41.00000 125.000 5,125.00
0145 627-00013 Pavement Marking Paint (High Build) 60.000 0.000
GAL 0.000 0.00
104.00000 0.000 0.00
0150 630-00000 Flagging 4,000.000 0.000
HOUR 340.500 10,215.00
30.00000 340.500 10,215.00
0155 630-00001 Pilot Car Operation 200.000 0.000
HOUR 0.000 0.00
57.00000 0.000 0.00
0160 630-00007 Traffic Control Inspection 55.000 10.000
DAY 12.000 3,660.00
305.00000 22.000 6,710.00
0165 630-00012 Traffic Control Management 125.000 1.000
DAY 16.000 12,320.00

770.00000 17.000 13,090.00
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PCN: 23182-BID ESTIMATE RUN 06/09/2021

PROJECT: C133A-049 ESTIMATE NO: 0002 08:30:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 630-80341 Construction Traffic Sign (Panel Size A) 46.000 0.000
EACH 4.000 80.00
20.00000 4.000 80.00
0175 630-80342 Construction Traffic Sign (Panel Size B) 118.000 0.000
EACH 13.000 403.00
31.00000 13.000 403.00
0180 630-80355 Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
9,800.00000 1.000 9,800.00
0185 630-80360 Drum Channelizing Device 25.000 0.000
EACH 7.500 150.00
20.00000 7.500 150.00
0190 630-80363 Drum Channelizing Device (With Light) (Flashing ) 15.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0195 630-80364 Drum Channelizing Device (With Light) (Steady B urn) 15.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0200 630-80380 Traffic Cone 120.000 0.000
EACH 15.000 15.00
1.00000 15.000 15.00
0205 630-85010 Impact Attenuator (Temporary) 1.000 0.000
EACH 0.500 1,300.00
2,600.00000 0.500 1,300.00
0210 630-85020 Mobile Attenuator 1.000 0.500
EACH 0.000 0.00
15,600.00000 0.500 7,800.00
0215 700-70010 F/A Minor Contract Revisions 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 06/09/2021

PROJECT: C133A-049 ESTIMATE NO: 0002 08:30:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70019 F/A Asphalt Cement Cost Adjustment 1.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70034 F/A Utilities 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70080 F/A Furnish Office Space 30,000.000 5,250.000
FA 2,975.000 2,975.00
1.00000 8,225.000 8,225.00
0245 700-70111 Project First Program 4,000.000 2,520.000
FA 0.000 0.00
1.00000 2,520.000 2,520.00

CAT 0200 CURRENT AMT$ 766,439.10 $ 84,680.00 $ 117,431.00
CAT NO0201 HUNTER'S LOOP CUT (M.P. 48.00)

0255 203-00400 Rock Excavation 505.000 0.000
cY 0.000 0.00
240.00000 0.000 0.00
0260 203-01582 Truck (Dump) 60.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0265 203-01590 Front End Loader (Rubber Tire) 30.000 0.000
HOUR 0.000 0.00
111.00000 0.000 0.00
0270 203-02300 Rock Scaler 80.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0275 211-01115 Rock Reinforcement (Number 10) 500.000 0.000
LF 0.000 0.00

100.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 06/09/2021

PROJECT: C133A-049 ESTIMATE NO: 0002 08:30:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 HUNTER'S LOOP CUT (M.P. 48.00)

0280 607-55040 Mesh Anchor 17.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0285 607-55050 Mesh Anchor (Special) 20.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0290 607-55100 Wire Mesh (Draped) 16,215.000 0.000
SF 0.000 0.00
3.30000 0.000 0.00
0295 607-55103 Cable Net (Special) 28,635.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
CAT0201 CURRENT AMT$ 528,002.00 $ 0.00 $ 0.00

CAT NO0202 FIREHOUSE (M.P. 52.59)

0300 203-00400 Rock Excavation 310.000 0.000
cY 310.000 74,400.00
240.00000 310.000 74,400.00
0305 203-01582 Truck (Dump) 43.000 0.000
HOUR 43.000 4,300.00
100.00000 43.000 4,300.00
0310 203-01590 Front End Loader (Rubber Tire) 22.750 0.000
HOUR 22.750 2,525.25
111.00000 22.750 2,525.25
0315 203-02300 Rock Scaler 173.000 0.000
HOUR 173.000 27,680.00
160.00000 173.000 27,680.00
0320 607-55050 Mesh Anchor (Special) 20.000 0.000
EACH 14.000 32,200.00
2,300.00000 14.000 32,200.00
0325 607-55100 Wire Mesh (Draped) 30,000.000 0.000
SF 0.000 0.00

3.30000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 06/09/2021

PROJECT: C133A-049 ESTIMATE NO: 0002 08:30:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 FIREHOUSE (M.P. 52.59)

0330 630-80371 Reset Concrete Barrier (Temporary) 535.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00

CAT 0202 CURRENT AMT$ 263,267.75 $ 141,105.25 $ 141,105.25
CAT NO0204 GRAY CUT (M.P. 60.20)

0335 203-01582 Truck (Dump) 6.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0340 203-01590 Front End Loader (Rubber Tire) 3.000 0.000
HOUR 0.000 0.00
111.00000 0.000 0.00
0345 203-02300 Rock Scaler 50.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0350 607-55050 Mesh Anchor (Special) 25.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0355 607-55100 Wire Mesh (Draped) 20,345.000 0.000
SF 0.000 0.00
3.30000 0.000 0.00
CAT 0204 CURRENT AMT$ 133,571.50 $ 0.00 $ 0.00

CAT NO0205 NETTLES (M.P. 60.30)

0360 203-00400 Rock Excavation 15.000 0.000
cY 0.000 0.00
240.00000 0.000 0.00
0365 203-01582 Truck (Dump) 40.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0370 203-01590 Front End Loader (Rubber Tire) 20.000 0.000
HOUR 0.000 0.00
111.00000 0.000 0.00
0375 203-02300 Rock Scaler 120.000 0.000
HOUR 0.000 0.00

160.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 06/09/2021

PROJECT: C133A-049 ESTIMATE NO: 0002 08:30:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 NETTLES (M.P. 60.30)

0380 211-01110 Rock Reinforcement (Dowels) 100.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0385 601-40401 Structural Concrete Stain 130.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0390 602-00000 Reinforcing Steel 100.000 0.000
LB 0.000 0.00
4.50000 0.000 0.00
0395 605-83001 Geocomposite Drain without Pipe 8.000 0.000
SY 0.000 0.00
60.00000 0.000 0.00
0400 607-55050 Mesh Anchor (Special) 35.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0405 607-55100 Wire Mesh (Draped) 16,000.000 0.000
SF 0.000 0.00
3.30000 0.000 0.00
0410 641-11000 Shotcrete (Class A) 11.000 0.000
CcY 0.000 0.00
1,500.00000 0.000 0.00
CAT 0205 CURRENT AMT$ 330,205.00 $ 0.00 $ 0.00

CAT NOO0301 PENNY HOT SPRINGS (M.P. 55.20)

0415 206-00010 Structure Excavation (Special) 263.000 0.000
cY 0.000 0.00
24.50000 0.000 0.00
0420 206-00510 Filter Material (Class A) 2,101.000 0.000
cY 0.000 0.00
75.00000 0.000 0.00
0425 206-00530 Filter Material (Class C) 96.000 0.000
cY 0.000 0.00

93.00000 0.000 0.00
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COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

Page 10
ESTIMATE RUN 06/09/2021

ITEM
DESCRIPTION

CAT NO0301

0430 504-04440

0435 506-01020

0440 601-40401

0445 630-80371

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0450 620-00020

PENNY HOT SPRINGS (M.P. 55.20)

Facing (Special)

Geogrid Reinforcement

Structural Concrete Stain

Reset Concrete Barrier (Temporary)

Sanitary Facility

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
16,770.000 0.000
SF 0.000
32.50000 0.000
10,320.000 0.000
SY 0.000
8.50000 0.000
9,030.000 0.000
SF 0.000
3.50000 0.000
424.000 0.000
LF 0.000
17.50000 0.000
CATO0301 CURRENT AMT$ 844,716.50
2.000 0.000
EACH 1.000
1,500.00000 1.000
CAT 0400 CURRENT AMT$ 3,000.00

PROJECT TOTAL CURRENT AMT $ 2,869,201.85

08:30:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
$ 0.00 $ 0.00
1,500.00
1,500.00
$ 1,500.00 $ 1,500.00

$ 227,285.25 $  260,036.25



